COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 01/ 2010

ESTI MATE SUMVARY 14:13: 10
CONTI D C16421R ESTI MATE NO 0013 PROG SPEC YR 2005
PCN: 16421R- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.0 DAYS TI VE ALLOW 118 WORK DAYS
| - 25 NORTHGATE - NORTH PERCENT TIME:  100. 00 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO. STA0252- 397
| -25 NORTHGATE - NORTH
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
SCHM DT CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 06/ 01/ 2010 DATE TI ME STARTED 05/ 05/2008
2635 DELTA DRI VE DATE LET 02/ 14/ 2008 DATE WORK BEGAN 05/ 05/ 2008
DATE AWARDED 03/ 11/ 2008 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2008 DATE ACCEPTED
COLORADO SPRI NGS CO 80910 719- 392- 4207 DATE NOTI CE TO PROCEED 05/ 05/ 2008
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,710, 868. 25 PARTI Cl PATI NG $ 6, 645, 818. 46 $ 71, 736. 28
AWARD PROJECT AM: $ 6, 133,402.89 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 99. 03% TOTAL EARNI NGS 6, 645, 818. 46 71,736.28
FUNDS AVAI LABLE: $ 65, 049. 79 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 6, 645, 818. 46 71, 736. 28
TOTAL CLAI VB $ 0. 00 RETAI NAGE -92,001. 04 0. 00
SECUR! TI ES ENCUVBERED 92, 001. 04 0.00
NET EARNI NGS 6, 645, 818. 46 71, 736. 28
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 6, 645, 818. 46 71, 736. 28
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 71, 736. 28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl6421R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16421R- BI D ESTI MATE RUN 06/ 01/ 2010
PRQIECT: STA0252- 397 ESTI MATE NO 0013 14:13: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *REMOVAL OF DELI NEATCR 765. 000 765. 000
EACH 0. 000 0. 00
5. 05000 765. 000 3, 863. 25
0010 202-00201 REMOVAL OF CURB (ASPHALT CURB ROLL) 12, 463. 000 12, 463. 000
LF 0. 000 0. 00
1. 44000 12, 463. 000 17,946.72
0015 202- 00240 *REMOVAL OF ASPHALT NAT ( PLANING 341, 664. 600 341, 664. 600
SY 0. 000 0. 00
1. 58000 341, 664. 600 539, 830. 07
0020 202- 04002 *CLEAN CULVERT 6. 000 6. 000
EACH 0. 000 0. 00
2,161. 54000 6. 000 12, 969. 24
0025 203- 00060 EMBANKMENT MATERI AL ( COWLETE | N PLACE) 4, 690. 700 4,681. 700
Cy 0. 000 0. 00
19. 06000 4,681. 700 89, 233. 20
0030 203-01500 BLADI NG 139. 000 139. 000
HOUR 0. 000 0. 00
93. 47000 139. 000 12,992. 33
0035 203-01510 * BACKHOE 122. 497 122. 497
HOUR 0. 000 0. 00
190. 73000 122. 497 23, 363. 85
0040 203-01594 COVBI NATI ON LOADER 57. 250 57. 250
HOUR 0. 000 0. 00
68. 74000 57. 250 3, 935. 37
0045 207-00205 TOPSO L 11, 607. 920 11, 607. 200
Cy 0. 000 0. 00
10. 53000 11, 607. 200 122, 223. 82
0050 208-00011 *ERCSI ON BALES (WEED FREE) 471. 000 471.000
EACH 0. 000 0. 00
17. 52000 471.000 8, 251. 92
0055 208- 00020 *SI LT FENCE 4, 050. 000 4, 050. 000
LF 0. 000 0. 00

1. 31000 4, 050. 000 5, 305. 50



CONTI D Cl16421R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16421R-BI D ESTI MATE RUN 06/ 01/ 2010
PRQJECT: STA0252- 397 ESTI MATE NO 0013 14:13:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
1, 046. 80000 0. 000 0. 00
0065 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 17. 900 17.900
EACH 0. 000 0. 00
732. 27000 17.900 13,107. 63
0070 208-00110 SEDI MENT REMOVAL AND DI SPCSAL 9. 000 9. 000
CcY 0. 000 0. 00
54. 97000 9. 000 494. 73
0075 212-00006 * SEEDI NG ( NATI VE) 13. 680 12.730
ACRE 0. 000 0. 00
492. 69000 12.730 6,271.94
0080 212-00032 *SO L CONDI TI ONI NG 13. 080 12.130
ACRE 0. 000 0. 00
3, 777. 28000 12.130 45, 818. 41
0085 213-00002 *MULCH NG (WEED FREE HAY) 3.710 3.710
ACRE 0. 000 0. 00
602. 17000 3.710 2,234.05
0090 213-00061 *MULCH TACKI FI ER 736. 000 736. 000
LB 0. 000 0. 00
3. 29000 736. 000 2,421. 44
0095 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 46, 315. 300 41, 708. 300
SY 0. 000 0.00
1. 59000 41, 708. 300 66, 316. 20
0100 403-00720 HOT M X ASPHALT (PATCH NG (ASPHALT) 63. 210 63. 210
TON 0. 000 0. 00
148. 31000 63. 210 9, 374.68
0105 403-34841 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-22) 19, 491. 080 19, 491. 080
TON 0. 000 0. 00
55. 68000 19, 491. 080 1, 085, 263. 33
0110 403-34871 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 39, 556. 460 39, 556. 460
TON 0. 000 0. 00
59. 26000 39, 556. 460 2,344,115. 82



CONTI D: C16421R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16421R-BI D ESTI MATE RUN 06/ 01/ 2010
PRQIECT: STA0252- 397 ESTI MATE NO 0013 14:13: 10

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 411-10255  EMILSI FI ED ASPHALT (SLOW SETTI NG 24, 201. 400 24, 201. 400
GAL 0. 000 0. 00
0. 86000 24, 201. 400 20, 813. 20
0120 612-00001  *DELI NEATOR (TYPE I) 816. 000 808. 000
EACH 0. 000 0. 00
19. 04000 808. 000 15, 384. 32
0125 612-00003  *DELI NEATOR (TYPE I11) 50. 000 50. 000
EACH 0. 000 0.00
22. 91000 50. 000 1, 145. 50
0130 614-80385  *RUVBLE STRI P 61, 104. 000 61, 104. 000
LF 0. 000 0. 00
0. 20000 61, 104. 000 12, 220. 80
0135 615-00050  *EMBANKVENT PROTECTOR TYPE 5 20. 000 20. 000
EACH 0. 000 0. 00
4, 704. 53000 20. 000 94, 090. 60
0140 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
163, 074. 63000 1. 000 163, 074. 63
0145 626-01000  *PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
18, 062. 56000 1. 000 18, 062. 56
0150 627-00005  *EPOXY PAVEMENT MARKI NG 481. 000 481. 000
GAL 0. 000 0.00
395. 09000 481. 000 190, 038. 29
0155 627-01001  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE 1) 3, 424. 000 3, 424. 000
SF 0. 000 0.00
11. 55000 3, 424. 000 39, 547. 20
0160 630-00000  *FLAGG NG 1, 619. 000 1, 619. 000
HOUR 0. 000 0.00
23. 61000 1, 619. 000 38, 224. 59
0165 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 83. 000 83. 000
DAY 0. 000 0.00
75. 09000 83. 000 6, 232. 47



CONTI D Cl16421R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16421R-BI D ESTI MATE RUN 06/ 01/ 2010
PRQJECT: STA0252- 397 ESTI MATE NO 0013 14:13:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-00012 *TRAFFI C CONTROL MANAGEMENT 194. 000 194. 000
DAY 0. 000 0. 00
482. 73000 194. 000 93, 649. 62
0175 630-80002 *FLASH NG BEACON ( SOLAR) 8. 000 7.200
EACH 0. 000 0. 00
1, 877. 30000 7.200 13, 516. 56
0180 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 25. 000 22.500
EACH 0. 000 0. 00
69. 73000 22.500 1, 568. 93
0185 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 71. 000 63. 900
EACH 0. 000 0. 00
107. 27000 63. 900 6, 854. 55
0190 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 34. 000 30. 600
EACH 0. 000 0. 00
118. 00000 30. 600 3,610. 80
0195 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 000 0.00
10, 727. 41000 1. 800 19, 309. 34
0200 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 3. 000 2.700
TYP
5 EACH 0. 000 0. 00
1, 340. 93000 2.700 3,620.51
0205 630-80360 *DRUM CHANNELI ZI NG DEVI CE 236. 000 169. 200
EACH 0. 000 0. 00
37. 54000 169. 200 6,351. 77
0210 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 8. 000 7.200
EACH 0. 000 0. 00
42.91000 7.200 308. 95
0215 630-80370 CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0. 00
19. 31000 0. 000 0. 00
0220 630- 85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
TE
(TEMPCRARY) EACH 0. 000 0.00
1, 930. 93000 0. 000 0.00



CONTI D Cl16421R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16421R-BI D ESTI MATE RUN 06/ 01/ 2010
PRQJECT: STA0252- 397 ESTI MATE NO 0013 14:13:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70011 F/ A PARTNERI NG 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0235 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 30, 835. 200 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70021 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0255 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 71, 736. 280 0. 000
FA 71, 736. 280 71, 736. 28
1. 00000 71, 736. 280 71, 736. 28
0265 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70034 F/ A I NTERI M HVA SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0275 700- 70034 F/ A DI SPUTES REVI EW BOARD 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D Cl16421R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16421R-BI D ESTI MATE RUN 06/ 01/ 2010
PRQJECT: STA0252- 397 ESTI MATE NO 0013 14:13:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 13, 451. 340 13, 451. 340
F A 0. 000 0. 00
1. 00000 13, 451. 340 13, 451. 34
0285 700-70380 F/ A ERCSI ON CONTROL 33, 120. 000 33, 120. 000
F A 0. 000 0. 00
1. 00000 33, 120. 000 33, 120. 00
2003 900-00014 ADDED | TEM (LUW SUM/ REMOVAL OF WM SCALE SB 1-25 @ 1. 000 1. 000
APPROX MM 162. 5
LS 0. 000 0. 00
5, 354. 35000 1. 000 5, 354. 35
2010 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 270. 000 270. 000
HOUR 0. 000 0. 00
32. 00000 270. 000 8, 640. 00
2500 216-00035 *SO L RETENTI ON BLANKET ( PLASTI Q) 5, 300. 100 5, 300. 100
SY 0. 000 0.00
7.26000 5, 300. 100 38,478.73
2501 506-00209 RI PRAP (9 | NCH) 750. 300 750. 300
CcY 0. 000 0. 00
80. 57000 750. 300 60, 451. 67
2502 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 0. 000 0. 000
CcY 0. 000 0. 00
19. 06000 0. 000 0. 00
2503 203-01550 DQZI NG 23. 000 23. 000
HOUR 0. 000 0. 00
155. 00000 23.000 3, 565. 00
2504 420-00100 GEOTEXTI LE (ERCSI ON CONTRCOL) ( CLASS A) 1, 311. 300 1, 311. 300
SY 0. 000 0.00
4. 01000 1, 311. 300 5,258.31
2505 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 19, 315. 300 19, 315. 300
SY 0. 000 0.00
1. 59000 19, 315. 300 30, 711. 33
2506 212-00006 * SEEDI NG ( NATI VE) 5.230 5. 230
ACRE 0. 000 0.00
492. 69000 5. 230 2,576.77



CONTI D Cl16421R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16421R-BI D ESTI MATE RUN 06/ 01/ 2010
PRQJECT: STA0252- 397 ESTI MATE NO 0013 14:13:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
2507 212-00032 *SO L CONDI TI ONI NG 5.230 5.230
ACRE 0. 000 0. 00
3, 777. 28000 5. 230 19, 755. 17
2508 213-00002 *MULCH NG (WEED FREE HAY) 0. 490 0. 490
ACRE 0. 000 0. 00
602. 17000 0. 490 295. 06
2509 213-00061 *MULCH TACKI FI ER 98. 850 98. 850
LB 0. 000 0. 00
3. 29000 98. 850 325.22
2510 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
3, 080. 00000 1. 000 3, 080. 00
2511 203-01590 FRONT END LOADER ( RUBBER TI RE) 123. 000 107. 000
HOUR 0. 000 0. 00
98. 00000 107. 000 10, 486. 00
2512 203-01500 BLADI NG 50. 000 50. 000
HOUR 0. 000 0. 00
93. 47000 50. 000 4,673. 50
3000 900-00006 ADDED | TEM (DOLLAR)/ 64-22 ASPHALT CEMENT PRI CE 26, 279. 280 26, 279. 280
ADJUSTMENT
DOL 0. 000 0. 00
1. 00000 26, 279. 280 26, 279. 28
3001 627-00005 EPOXY PAVEMENT MARKI NG | NSTALL EPOXY PAVEMENT NMARKI NG 497. 460 497. 460
FOR THE W NTER
GAL 0. 000 0. 00
69. 89790 497. 460 34,771. 41
3006 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 23. 000 23. 000
HOUR 0. 000 0. 00
89. 00000 23. 000 2,047.00
3007 208-00206 *ERCSI ON CONTRCOL  SUPERVI SCR 84. 000 84. 000
DAY 0. 000 0. 00
200. 00000 84. 000 16, 800. 00
CAT 0200 CURRENT AMI  $ 5,611, 860. 09 $ 71,736.28% 5,554, 815. 11



CONTI D Cl16421R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 16421R-BI D ESTI MATE RUN 06/ 01/ 2010
PRQIECT: STA0252- 397 ESTI MATE NO 0013 14:13: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY SAFETY | TEMS

0290 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 14, 755. 000 14, 755. 000
LF 0. 000 0. 00
1. 79000 14, 755. 000 26, 411. 45
0295 202-01300 *REMOVAL OF END ANCHORAGE 53. 000 53. 000
EACH 0. 000 0. 00
79. 97000 53. 000 4,238.41
0300 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 1, 020. 000 600. 020
(924 0. 000 0. 00
19. 06000 600. 020 11, 436. 38
0305 210-04030 *MODI FY GUARDRAI L 36, 745. 550 36, 745. 550
LF 0. 000 0. 00
3. 17000 36, 745. 550 116, 483. 39
0310 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 15, 850. 000 15, 850. 000
LF 0. 000 0. 00
16. 46000 15, 850. 000 260, 891. 00
0310 MATERI AL ALLOMNCE GUARDRAI L TY3 COVPONENTS 0. 000
LF 0. 000 0. 00
16. 46000 0. 000 0. 00
0315 606-01340 *END ANCHORAGE TYPE 3D 29. 000 29. 000
EACH 0. 000 0. 00
719. 74000 29. 000 20, 872. 46
0320 606-01370 *TRANSI TI ON TYPE 3G 6. 000 6. 000
EACH 0. 000 0. 00
1, 012. 95000 6. 000 6,077.70
0325 606-01380 *TRANSI TI ON TYPE 3H 5. 000 5. 000
EACH 0. 000 0. 00
693. 07000 5. 000 3, 465. 35
0330 606-01460 *MEDI AN TERM NAL 0. 000 0. 000
EACH 0. 000 0. 00
3, 731. 95000 0. 000 0. 00
0335 606-02003 *END ANCHORAGE ( NONFLARED) 29. 000 29. 000
EACH 0. 000 0.00

1, 546. 10000 29. 000 44, 836. 90



CONTI D Cl16421R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16421R-BI D ESTI MATE RUN 06/ 01/ 2010
PRQJECT: STA0252- 397 ESTI MATE NO 0013 14:13:10
CURRENT PREV QTY/ AVOUNT

REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT

UNI T PRI CE

CAT NO0201 ROADWAY SAFETY | TEMS
0340 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
18, 062. 56000 1. 000 18, 062. 56

CAT NO0202

0345 203-00000

0350 208-00040

0355 304-06007

0360 403-34841

0365 403-34871

0370 603-01240

0375 603-05024

0380 604-00350

0385 607-60620

ROADVWAY CHAI N UP AREA

UNCLASSI FI ED EXCAVATI ON

*CHECK DAM

AGGREGATE BASE COURSE ( CLASS 6)

HOT M X ASPHALT (GRADI NG SX) (100) (PG 64-22)

HOT M X ASPHALT (GRADI NG SX) (100) (PG 76-28)

*24 1 NCH REI NFORCED CONCRETE PI PE

*24 1 NCH REI NFORCED CONCRETE END SECTI ON

*I NLET TYPE C ( SPECI AL)

*ROAD CLOSURE GATE

CAT 0201

CURRENT AMI  $ 520,780.42 $
7,609. 000 7,609. 000
CcY 0. 000
12. 14000 7,609. 000
6. 000 6. 000
EACH 0. 000
1, 144. 35000 6. 000
900. 000 900. 000
CcY 0. 000
33. 89000 900. 000
1,752.010 1,752.010
TON 0. 000
55. 68000 1,752.010
0. 000 0. 000
TON 0. 000
59. 26000 0. 000
72.000 72.000
LF 0. 000
137. 32000 72.000
1. 000 1. 000
EACH 0. 000
1, 525. 79000 1. 000
2.180 2.180
EACH 0. 000
7,374. 66000 2.180
1. 000 1. 000
EACH 0. 000
5, 977. 19000 1. 000

0.00$ 512, 775. 60

0. 00
92, 373. 26

0.00
6, 866. 10

0. 00
30, 501. 00

0.00
97, 551. 92

0. 00
0. 00

0. 00
9, 887. 04

0. 00
1,525.79

0. 00
16, 076. 76

0. 00
5,977.19



CONTI D Cl16421R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16421R- BI D ESTI MATE RUN 06/ 01/ 2010
PRQIECT: STA0252- 397 ESTI MATE NO 0013 14:13: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 ROADWAY CHAIN UP AREA

0390 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0.00
24, 579. 11000 1. 000 24,579.11
0395 613-16020  *LUM NAIRE (SPECI AL) | NDUCTI ON (165 WATT) 7.000 7.000
EACH 0. 000 0.00
904. 96000 7.000 6,334. 72
0400 613-34400  *LI GHT STANDARD METAL (40 FQOT) 7.000 7.000
EACH 0. 000 0.00
3, 742. 72000 7.000 26, 199. 04
0405 613-40010  *LI GHT STANDARD FOUNDATI ON 7.000 7.000
EACH 0. 000 0.00
1, 061. 37000 7.000 7,429.59
0410 614-00011  *SI GN PANEL (CLASS I) 42.000 42.000
SF 0. 000 0.00
13. 39000 42.000 562. 38
0415 627-01001  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE 1) 0. 000 0. 000
SF 0. 000 0.00
11. 55000 0. 000 0. 00
2002 700-70034 F/A CDOT AND O TY OF COLORADO SPRINGS FI BER CPTI C LI NE 7,391. 000 7,391. 000
LONERED @
FA 0. 000 0.00
1. 00000 7,391. 000 7,391. 00
CAT0202 CURRENT AMI $  333,254.90 $ 0.00$  333,254.90

CAT NOO300 BRI DGE | TEMB

0420 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 108. 000 108. 000
LF 0. 000 0. 00
57. 47000 108. 000 6, 206. 76
0425 210-00510 *REBUI LD PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0. 00
43, 834. 84000 1. 000 43, 834. 84
0430 515-00120 *WATERPROCOFI NG ( MEMBRANE) 2,257.500 2,257.500
SY 0. 000 0. 00

10. 73000 2,257.500 24,222.98



CONTI D Cl16421R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16421R-BI D ESTI MATE RUN 06/ 01/ 2010
PRQJECT: STA0252- 397 ESTI MATE NO 0013 14:13:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 BRIDGE | TEMB
0435 518-02100 *POLYMER MORTAR END DAM 50. 730 50. 730
CF 0. 000 0. 00
611. 12000 50. 730 31, 002. 12
0440 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 411. 000 411. 000
LF 0. 000 0.00
30. 57000 411. 000 12, 564. 27
0445 518-03100 *RAPI D CURE SI LI CONE JO NT SEAL 110. 000 110. 000
LF 0. 000 0. 00
57. 47000 110. 000 6,321.70
CAT 0300 CURRENT AMI  $ 124,152.67 $ 0.00$ 124, 152. 67
CAT NOO301 BRI DGE SAFETY | TEMB
0450 202-00425 *REMOVAL COF BRI DGE RAI LI NG 928. 700 928. 700
LF 0. 000 0. 00
5. 06000 928. 700 4,699. 22
0455 606-11010 *BRI DGE RAIL TYPE 10R 66. 200 66. 200
LF 0. 000 0. 00
94. 36000 66. 200 6, 246. 63
0460 606-11015 *BRI DGE RAIL TYPE 10R ( SPEC AL) 870. 000 870. 000
LF 0. 000 0. 00
100. 76000 870. 000 87, 661. 20
CAT 0301 CURRENT AMI  $ 98, 607.05 $ 0.00$ 98, 607. 05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0465 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 394. 74000 1. 000 10,394.74
0470 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 620. 10000 1. 000 9, 620. 10
0475 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2,198. 28000 1. 000 2,198. 28
CAT 0400 CURRENT AMI  $ 22,213.12$ 0.00$ 22,213.12

PRQJIECT TOTAL CURRENT AMI $ 6,710, 868.25 $

71,736.28% 6, 645,818. 45



